iy .
pproved For ReleasﬁZOO%{O%@.}?ﬂgﬁl NgDP?;I Boowgoozo 12@9,“ SR

3 - AfAD L \‘h"\w

oz 22027 B4 JUN 63 | SECRET 2 5

ot et s o e e Tt et
e i ol ettt et S g e s ot oot

¢ s DIRECTOR

won I 27 g7,
Acroi 0SA (1-15) y 20 Caom

w0« S/C €16)

IN==78656
TORt 2326Z B4 JUN 63 25X1A

' v o e T Il fol A el e e
R I A It e e} e 12 st oyt

v  PRITY - FO . o CITE -_69 19

OXCART

25X1A

TO DR, SCOVILLE INFO JOHN PARANGOSKY FROM XELLY JOHNSON
SUBJECT: WEEKLY ACTIVITY FOR OXCART PROGRAM - WEEK ENDING 2 JUNE 1963
NO FLIGHTS ACCOMPLISHED THIS PERIOD, SINCE NO REPORT WAS
SUBM ITTED LAST PERIOD, 1T SHOULD BE WOTED THAT NINE FLIGHTS WERE
'ACCOMPLISHED IN THAT PERIOD. THIS MADE TOTAL FLIGHT HOURS TO DATE
332 HOURS 27 MINUTES. TOTAL NUMBER FLIGHTS TO DATE NOW 236, DURING
PREVIOUS PERIOD, ONE FLIGHT WAS MADE ON.AIRCRAFT NIMBER 121, AND
FOUR FLIGHTS EACH OQ:;ARCRAFT NUMBER 125 ND NUMBER 124, UNFDRTUNATELY,
( “AIRCRAFT NUMBER 123 CRASHED -AND WAS DES
\\RU591 BAILED OUT ON FINAL LEG OF INERTIAL NAVIGATION SYSTEM
Pno?iciE&CY FLIGHT. CIRCUMSTANCES LEADING TO BAILGUT NOW BEING
o5x1A  INVESTIGATED BY FORMAL ACCIDENT BOARD. “aLL work TERMINATED AT
" aT CLOSE OF WORK DAY 29 MAY TO ALLOW PERSONNEL LONG WEEKEND IN
CONJUNCT ION WITH MEMORIAL DAY HOLIDAY.
AIRCRAFT NUMBER 121 MADE ONE FLIGHT IN PREVIOUS PERIOD TO EXTEND

SPEED ALTITUDE ENVELOPE. MAXIMUM SPEED ATTAINED WAS 2,42 MACH,
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WHERE ACCELERATION TERMINATED DUE TO POPPED SHOCK IN INLET DUCT.
SUBSEQUENT INVESTIGATION REVEALED ATTITUDE SENSOR FOR INLET SPIKE
CONTROL HOOKED UP IMPROPERLY, WHICH RESULTED IN SCHEDULE SHIFT ON SPIKE
CONTROL. THIS 4AS CAUSE FOR SHOCK POPPING AT INLET DUCTS.

SUBSEQUENT INSTRUMENTATION DIFFICULTIES DELAYED FURTMER FLYING UNTIL
ATRCRAFT MJMBER 123 ACCIDENT OCCURRED, GROUNDING ALL AIRGRAFT.

FURTHE® SPEED ALTITUDE ENVELOPE EXTENSION EFFORTS WILL BE MADE AS

SO0V AS IT IS PERMISSIBLE TO FLY AGAIN, ‘

PREFLIGHT GROUND RUNS ACCOMPLISHED ON AIRCRAFT NUMBER 122 THIS
PERIOD AFTER COMPLETING ALL MODIFICATIONS AND NACELLE CLEANING REQUIRED
TO PREVENT ENGINE FOREIGN OBJEGT DAMAGE. GROUND RUNS COMPLETED
WITH NO SIGN OF COMPRESSOR FOREIGN OBJECT DAMAGE. AIRCRAFT NOW READY
FOR FLIGHT WHEN FLYING IS TO BE RESUMED,

FOREIGN OBJECT DAMAGE PREVENTIVE MODIFICATIONS AND NACELLE
CLEANING ARE APPROXIMATELY 50 PERCENT COMPLETE ON AIRCRAFT NUMBER 125
AND ALMOST 108 PERCENT ON AIRCRAFT NUMBER 126, AIRCRAFT NIMBER 126
IS NOW READY TO HAVE THE ENGINES INSTALLED AND WILL BE READY FOR FLIGHT
v ForTHCoMING PERIOD. | TELEMETRY PACKAGE HAS BEEN FITTED
IN AIRCRAFT NUMBER 126 AND SHOULD BE READY FOR HIGH ANGLE PASSES
SHORTLY AFTER INITIAL FLIGHTS. AIRCRAFT NIMBER 125 IS NOT SCHEDULED
TO FLY FOR AT LEAST ANOTHER WEEK.

AIRCRAFT NUMBER 127 IS BEING ASSZMBLED AND CHECKED OUT IN
ACCORDANCE WITH STANDARD FUNCTIONAL TEST PROCEDURES. IT WILL BE
NECESSARY TO FINISH ASSEMBLY, WORK NACELLE MODIFICATIONS AND SCREENS TO
PREVENT ENGINE FOREIGN OBJECT DAMAGE, CHECK DUT FLIGHT CONTROL
SYSTEM AND CONDUCT MANY FUNCTIONAL TEST PROCEDURES PRIOR TO FIRST

FLIGHT Y ovBl P8 REAIMATSR 0% o MEVANIDFIR SOGESOROBB 20808804 21Y. BE
REQUIRED TO PREPARE THE AIRCRAFT FOR FLIGHT.



